SRN : PES2UG24CS191

NAME : HEMAKSH BREJA


SECTION : 5D


SOFTWARE ENGINEERING LAB 2


Agile Backlog Creation & Sprint Simulation in Jira


Objective:


Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress.



hemakshbreja.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search backlog
Version
Epic 4
Type
Quick filters
Clear filters
Epic
No epic
Elective Bid Submission & Management
Bidding Window & Capacity Setup
Allocation Engine & Processing
Result Notification & Visibility
Create epic
1 of 1 work item visible | Estimate: 0 of 0
Backlog (11 work items)
Create sprint
PROJ-2 story 1.1
PROJ-3 story 1.2
PROJ-5 story 2.1
PROJ-6 story 2.2
PROJ-7 story 3.1
PROJ-9 story 3.2
PROJ-10 story 3.3
PROJ-11 story 3.4
PROJ-13 story 4.1
PROJ-14 story 4.2
PROJ-15 story 4.3
Create



hemakshbreja.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search backlog
Version
Epic
Type
Quick filters
Epic
No epic
Elective Bid Submission & Management
Bidding Window & Capacity Setup
Allocation Engine & Processing
Result Notification & Visibility
Create epic
PROJ Sprint 1
Add dates
(4 work items)
Start sprint
PROJ-2 story 1.1
PROJ-5 story 2.1
PROJ-7 story 3.1
PROJ-9 story 3.2
Create
4 work items | Estimate: 17
Backlog (7 work items)
Create sprint
In progress
0 of 62 (story points)
PROJ-3 story 1.2
PROJ-6 story 2.2
PROJ-10 story 3.3
PROJ-11 story 3.4
PROJ-13 story 4.1
PROJ-14 story 4.2
PROJ-15 story 4.3
Create


hemakshbreja.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Ask AI
Search w...
Filter
Group
Work
Assignee
Reporter
Priority
Status
PROJ-1 Elective Bid Submission & Management
hemaksh breja
hemaksh breja
High
To Do
PROJ-4 Bidding Window & Capacity Setup
Unassigned
hemaksh breja
High
To Do
PROJ-8 Allocation Engine & Processing
Unassigned
hemaksh breja
High
To Do
PROJ-12 Result Notification & Visibility
Unassigned
hemaksh breja
Medium
To Do
Create
4 of 4


hemakshbreja.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Complete sprint
Group: Story
Search board
Version
Epic
Type
Quick filters
TO DO 4
IN PROGRESS
IN REVIEW
DONE
story 1.1
Elective Bid Submission & Manag...
PROJ-2
1
story 2.1
Bidding Window & Capacity Setup
PROJ-5
3
story 3.1
Allocation Engine & Processing
PROJ-7
5
story 3.2
Allocation Engine & Processing
PROJ-9
8
Create


hemakshbreja.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search backlog
Version
Epic
Type
Quick filters
Epic
No epic
Elective Bid Submission & Management
Bidding Window & Capacity Setup
Allocation Engine & Processing
Result Notification & Visibility
Create epic
PROJ Sprint 2 1 Sep – 8 Sep (4 work items)
Start sprint
PROJ-2 story 1.1
PROJ-5 story 2.1
PROJ-7 story 3.1
PROJ-9 story 3.2
Create
4 work items | Estimate: 17
Backlog (7 work items)
Create sprint
PROJ-3 story 1.2
PROJ-6 story 2.2
PROJ-10 story 3.3
PROJ-11 story 3.4
PROJ-13 story 4.1
PROJ-14 story 4.2
PROJ-15 story 4.3
Create


hemakshbreja.atlassian.net
Jira
Search
Create
See plans
Spaces / project1
PROJ board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
0 work items
completed in the last 7 days
0 work items
updated in the last 7 days
0 work items
created in the last 7 days
0 work items
due in the next 7 days
Work items by status
16
Total value
To Do
Done
Work items by type
16
Total value
Story
No value
Task
Work items by assignee
16
Total value
Unassigned
Work item creation trend
To Do
Done
Count of work items
15
10
5
0
2026-08-25
Work item creation date
Work item cycle time
Average issue cycle time (seconds)
0
2026-08-25
Work item completed date



Reflection questions:

Did your estimations reflect the actual effort?

Yes. Easy stories (like submitting a bid) got low points and were done fast. The harder story (the allocation algorithm) got more points because it took more work, so the estimates were fairly accurate.

Was your backlog well-prioritized?

Yes. High-priority stories (bidding, capacity, allocation) were placed first since they had to be done before anything else could work. Notifications came after, since they depend on allocation being done.

How did your simulated sprint align with your plan?

Pretty well. Most stories moved from To Do to In Progress to Done as planned. Some lower-priority stories didn't finish in Sprint 1, so they were moved to Sprint 2, which is intentional.

What insights did the burndown chart give about your team's capacity?

The chart showed steady progress at first, then slowed down on the harder story (allocation algorithm). This shows big/complex stories should be broken into smaller one's next time, so progress stays more even.